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Date: October 7, 2022

To: City Council

From: Blair King, City Manager

Cc: City Attorney
Department Directors

Subject: Information on 2022 Workplan and Priority Project Status

The purpose of the workplan summary reports accompanying this memo is to provide an update on
the City’s current workplan projects. In addition to the summary table, I’m providing a timeline to
show the current status of certain key City projects, including those designated by Council as their
highest priority projects for 2021-2022 at the Council retreat on July 17, 2021.

The summary table includes 120 projects. It is not a comprehensive or prioritized list of all City
activities; staff tracks and reports on these high priority issues to keep the Council and community
informed and to demonstrate the projects which would be assessed to identify tradeoffs should
new projects be added. Our reporting provides an assessment of progress on currently-approved
work items to highlight areas of success and challenge.

2022 Q3 Results: Citywide Workplan Priorities

Against the backdrop of the continued and evolving response to the COVID-19 pandemic, the City
continued work on many projects.  Key steps and decisions included:

 Continued work on the Police/Court facility replacement project.
 Completion of the Sportsman Club/New Brooklyn intersection and High School Road safety

improvement projects before the first day of school.
 Completing equity training for all regular staff and Councilmembers who opted to attend
 Welcoming the City’s first National Urban Fellow, one aspect of the City’s diversity, equity

and inclusion initiative.
 Hosting hybrid council advisory group meetings, adjusting to the requirements of the Open

Public Meetings Act and the strong desire of many committee members to have the ability
to attend meetings remotely.

 Presentation of a balanced proposed budget for 2023 - 2024
 Implementation of new rates for the building and development services fund, representing

the first overall review and increase to the rates since 2006
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It is important to recognize that each of these steps and decisions will be followed by months if not
years of staff work to implement.  For selected projects, the attached timeline shows that impact
over the next several years.

Some significant activities that emerged in the course of 2022 are listed below. When these
emerging items required significant attention or support from Council and/or City staff, there was
decreased capacity to address previously identified projects.

Key Added/Emerging Tasks During 2022 (grouped roughly by topic):

 Develop legislation to respond to request for additional residential development density on
property owned by a religious organization

 Consider options for the City of Bainbridge Island approach to municipal solid waste and a
proposal to consider an anaerobic digester

 Develop next steps for managing capacity in the South Island Sewer Service area
 Complete permitting and mitigation plan for compliance with the Shade Covenant on the

Crawford and M&E properties
 Respond to specific and detailed community requests related to property development

questions
 Consider and develop options to include a race equity review of the Police/Court facility

project.  Support ongoing involvement of various council advisory committees.
 Consider options related to identifying carbon offsets equivalent to LEED certification at the

8804 Madison Building
 Begin work related to Council-approved projects to be funded with American Rescue Plan

Act (ARPA) funds, including solar panels to be installed at emergency hubs, Wastewater
Beneficial Reuse and the affordable housing development at 550 Madison

 Consider issues related to development of an Americans with Disabilities Act Transition
Plan, including repurposing ARPA funds to partially support this project

 Consider long-term plan for City’s shares at the Islander Mobile Home Park
 Prepare for expected end to governor’s emergency order related to the COVID pandemic
 Manage ongoing response to COVID-19 pandemic including community testing and vaccine

sites
 Develop long-term processes and procedures, policies and scheduling for telecommuting
 Complete labor negotiations with Police Guild and International Association of Machinists

and Aerospace Workers
 Expand communications efforts, including implementation of “Questions and Answers”

page on City website

The reports that follow are sorted by the type of project, as well as the “driver” of, or reason for,
the project. These organizational descriptions are intended to help with sorting and reviewing the
list. Categories include Climate/Natural Resources, Land Use/Housing, Mobility, Safety,
Community, and Accountability. Drivers include Policy, Operations, Capital and Required.

The attached report includes 120 projects. In 2022, the status of the City’s current year workplan
priorities will be reported next at year-end (as of December 31, 2022).



Attachment
City Workplan

Sorted by Category
Project Driver

Status2022 Workplan Projects ** means on the Highest Priority Project list, as approved July 2021
Last updated October 6, 2022

x Project Status Notes Category Project Driver Dept

300

Complete Periodic Update to
Comprehensive Plan

Active Periodic update due Dec. 2024 Land Use/ Housing Policy PCD

20

Complete update to Winslow Subarea
Plan

Active Contract award Q4 2022 Land Use/ Housing Policy PCD

104

Consider increased density for affordable
housing development on property owned
by religious organizations

Active Council review ongoing.  Public Hearing scheduled for October 11,
2022

Land Use/ Housing Policy PCD

68

Consider Sea Level Rise Adaptation policy Active A grant application to collect enhanced Sea Level Rise data is being
considered by Dept Commerce; SLR will be dealt with as an emerging
policy item through the grant process

Land Use/ Housing Policy PCD

1.5

Develop Housing Action Plan, Housing
Needs Assessment, and Housing
Inventory

Active Housing Needs Assessment underway and will be complete in Sep
2022. Outreach beginning Summer 2022. Full HAP expected mid-2023.

Land Use/ Housing Policy PCD

14

Review changes to Sign Code Active Currently scheduled for Council review in Q4 2022. Land Use/ Housing Policy PCD

151

Regional Growth Allocation Complete  Council direction on employment growth will be integrated into KRCC
countywide growth materials.  KRCC adoption scheduled for late 2022.

Land Use/ Housing Policy PCD

105

Review Housing Design Demonstration
Project program

Complete Council approved an ordinance August 9, 2022 removing the sunset
date for this program and making other changes, including limiting the
program to the Winslow Sewer Service Area.

Land Use/ Housing Policy PCD

150

Administrative Review of the
Development Moratorium

Deferred Review and analysis of the code changes that resulted from the
development moratorium.  Deferred due to lack of staff capacity.

Land Use/ Housing Policy PCD

68

Complete Island Center Subarea Plan Deferred Subcommittee completed their recommendation in May 2021. Council
suspended work on August 10, 2021. This item will be removed from
future versions of this report.

Land Use/ Housing Policy PCD

17

**Consider Transfer of Development
Rights (TDR) Implementation

Deferred Council took action in July 2021 to request the consultant
(EcoNorthwest) determine the sender TDR exchange value.  Contract
extension was not completed; we will not be revisiting until after HAP,
Comp Plan, and Winslow Subarea Plan are complete. Staff capacity
issue.

Land Use/ Housing Policy PCD

1
Q3 Update

September 30, 2022
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21

**Develop development regulations for
small lots

Deferred This priority can be addressed in part during the periodic update to the
City's Comprehensive Plan but due to staff capacity wil not be a stand
alone project.

Land Use/ Housing Policy PCD

15

Consider allowing RV’s as permanent
housing

Pending Last briefings with Council in 2020.  Will await results from Housing
Action Plan.

Land Use/ Housing Policy PCD

6

Consider creation of Agricultural Resource
Land designation

Pending Last briefings with Council in 2020.  Could be considered along with
Transfer of Development Rights (TDR) .

Land Use/ Housing Policy PCD

23

Consider implementation of Inclusionary
Zoning (IZ)

Pending Last briefings with Council in 2020.  Will await results from Housing
Action Plan.

Land Use/ Housing Policy PCD

106

Consider Ordinance to allow Hotels in the
Mixed Use Town Center (MUTC)

Pending City Council received the Planning Commission recommendation on
how to approach this topic at their meeting on 11/9/21. Currently not
scheduled for Council review.

Land Use/ Housing Policy PCD

22

Consider regulations related to common
ownership of ADU’s

Pending Last briefings with Council in 2020.   Currently not scheduled for
Council review.

Land Use/ Housing Policy PCD

16

Consider rules for tiny home villages Pending Last briefings with Council in 2020.  Will await results from Housing
Action Plan.  Currently not scheduled for Council review.

Land Use/ Housing Policy PCD

18

Decision Criteria – Conditional Use Permit Pending  2020 Recommendation from Joint Land Use Subcommittee. Last
briefings with Council in 2020.   Currently not scheduled for Council
review.

Land Use/ Housing Policy PCD

19

Decision Criteria – Subdivision Pending  2020 Recommendation from Joint Land Use Subcommittee. Last
briefings with Council in 2020.   Currently not scheduled for Council
review.

Land Use/ Housing Policy PCD

69

Implement Island Center Subarea Plan Deferred Council voted on August 10, 2021 to suspend work on the Island center
subarea planning process. This item will be removed in 2023.

Land Use/ Housing Operations PCD

2
Q3 Update

September 30, 2022
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27

NTA Grant for Manzanita Watershed
Planning

Active Project data collection and preliminary designs on schedule; scope
expanded and expected complete mid 2023

Climate/ Natural
Resources

Policy PW

5

Consider Green Building Initiatives Active Will be considered by Council in December 2022. Climate/ Natural
Resources

Policy PCD

4.5

CAP:  Waste Reduction and Limit on
Single Use Plastics

Active Ordinances approved.  Implementation in 2022 and 2023 Climate/ Natural
Resources

Policy Exec

2

Complete revisions to Native Vegetation,
Landmark Trees, noticing requirement for
tree clearing

Complete Separated landmark tree amendments from the vegetation
amendment package.

Climate/ Natural
Resources

Policy PCD

1

Complete administrative review of Critical
Areas Ordinance (CAO)

Deferred Due to lack of staff capacity; can be considered after periodic review of
Comp Plan is completed

Climate/ Natural
Resources

Policy PCD

7

SEPA Ordinance Update Deferred Due to lack of staff capacity; can be considered after periodic review of
Comp Plan is completed

Climate/ Natural
Resources

Policy PCD

3

Shoreline Stewardship Program Deferred Due to lack of staff capacity; can be considered after periodic review of
Comp Plan and SMP is completed

Climate/ Natural
Resources

Policy PCD

4

SMP/CAO Monitoring & Program
Evaluation

Deferred Due to lack of staff capacity Climate/ Natural
Resources

Policy PCD

117

Complete SMP Periodic Review Active SMP update presented with renewed work plan emphasizing
streamlining, community outreach and easier to read code.  Work
expected to begin Q4 2022.

Climate/ Natural
Resources

Required PCD

301

CAP:  Landscape Hand-tool Transition-to-
Electric Plan

Active Awaiting delivery of pilot project equipment; pilot project slated to
start in Q1 2023.

Climate/ Natural
Resources

Operations PW

115

Amend Appendix J of the Building Code to
address stormwater

Deferred Amend code to reflect the City’s stormwater regulations; deferred until
PW hiring completed

Climate/ Natural
Resources

Operations PCD

72

Groundwater Management Plan Pending Plan delayed due to staffing; work to re-start in Q1 2023. Climate/ Natural
Resources

Operations PW

41

Sustainable Transportation Plan Project Complete Plan adopted Mobility Policy PW

302

Eagle Harbor PH II Non-Motorized Project Active Major construction complete; landscaping to be completed in Q4 2022 Mobility Capital PW

51

Eagle Harbor PH I Non-Motorized Project Active Preliminary design concepts to City Council in Q1 2023. Mobility Capital PW

50 Madison Avenue Bundled Project Active Design underway. Final design to be completed in Q1 2023. Mobility Capital PW

48

Trail Projects: Dana's; Farm; Lost Valley Active Dana's Trail on school property completed; Farm Trail construction
started with wetland mitigation in planning.

Mobility Operations PW

303

Submit for Regional and County-wide
federal grants for transportation projects

Complete Funding received for Wyatt Way project: $777K Mobility Operations PW

3
Q3 Update

September 30, 2022
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30

All Island Speed Limit Evaluation Active Council briefed on evaluation.  Consideration of adoption scheduled
for Q1 2023.

Safety Policy PW

33

Consider rules related to Sexually Violent
Predator Housing

Deferred Safety Policy Exec

56

High School Road Safety Improvements Complete Project complete. Safety Capital PW

58

Sportsman Club/New Brooklyn
Intersection Improvements Project

Complete Project complete. Safety Capital PW

133

Marine Patrol:
· Increase visibility and patrol hours
during boating season
· Coordinate with BIFD to augment
staffing during patrols and increase
available resources
- Increase boater safety inspections

Active Building work schedules to maximize coverage within existing budget.
Cross-training of BIFD personnel in boat operations underway.
Formalizing joint operating guidelines when cross-staffing.

Safety Operations POL

108

Traffic Emphasis:
· Continue work to coordinate automated
data collection with enforcement efforts
to address complaints
· Consider purchase of additional speed
signs
- Coordinate enforcement efforts with
Public Works' Traffic Calming program

Active Develop plan to better coordinate automated speed measurement
with enforcement activity in targeted areas.

Currently collecting data to identify predominant speeding locations.

Coordinating with Public Works on data collection points.

Safety Operations POL

87

Emergency Management - complete
Memorandums of Understanding with
community partners for Hubs and
Shelters

Active ARPA funding for Solar Panels and Emergency batteries led to
restarting this effort.

Safety Operations Exec

1

Cascadia Rising Planning Complete City/EOC participated in regional earthquake response exercise.
Completed June 13 - 15.  Included table top exercises, flotilla drill.

Safety Operations Exec

85
Community COVID testing site Complete Safety Operations Exec

88

Emergency Management - Map Your
Neighborhood outreach

Deferred Staff focus on COVID response Safety Operations Exec

4

Community COVID vaccine distribution Ongoing Re-activated for booster and vaccination of those 0 - 11 years old. Safety Operations Exec

4
Q3 Update

September 30, 2022
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4.51

CAP:  Solar Panels and Battery Energy
Storage project

Active Evaluation of six disaster hubs completed. Scheduled for Council
consideration on October 25.

Community Policy Exec

35

Support City participation in opioid
litigation

Active Ongoing coordination with outside counsel regarding multiple aspects
of litigation.

Community Policy Exec

37

Support Council consideration of public
farmland framework

Active Council provided funding for Friends of the Farms for 2023 and
referred policy question to City Manager.

Community Policy Exec

77.5

Support development of Community
Reads Program

Active In conjunction with BI Reads for Justice,community reads pilot
program underway.

Community Policy Exec

77.5

Support development of Poet Laureate
Program

Active In conjunction with Arts and Humanities Bainbridge, poet laureate
program approved.

Community Policy Exec

34

Plan for Community Needs Assessment Deferred Postpone to 2023 to allow time for other high priority projects such as
development of Race Equity Toolkit.

Community Policy Exec

77.5

Consider art on the Sound to Olympics
Trail

Active Ongoing conversations regarding type of art, location and partners. Community Capital Exec

45

Bainbridge Island Senior Community
Center Renovations Project

Pending One project bid received, exceeding current budget.  Next steps to be
developed in Q4.

Community Capital PW

101

American Rescue Plan project oversight Active Develop project plans and timelines.  First reporting provided April 30,
2022

Community Operations Exec

95

Continue to investigate options to
improve community cellular service

Active Community Operations Exec

304

Expand communications efforts through
"Questions and Answers" page on City
website

Active Implementing website to provide information to community regarding
topics current on social media

Community Operations Exec

99

Resolve shade covenant issues on
Crawford and M&E properties

Active Preferred alternative selected.  Active project development and
permitting ongoing.

Community Operations Exec

103

Revise and update City special event
permit process

Active Reviewing within the context of committee-related activities.  Consider
amending BIMC to require earlier planning.

Community Operations Exec

101 Support 2023 LTAC funding cycle Active Process is underway. Community Operations Exec

130

Support 2023-24 Human Services Funding
Cycle

Active Process is underway. Community Operations Exec

102

Support Race Equity Advisory Committee Active Committee meets regularly. Community Operations Exec

94

Continue to investigate options to
improve cellular service coverage via
Master Permits with Verizon and other
service providers

Deferred Deferred due to staff capacity. Community Operations Exec

5
Q3 Update

September 30, 2022
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24

Complete changes to Code Compliance Deferred As staff has capacity, will complete this project Accountability Policy PCD

25

Review Noise Standards Deferred Existing noise code aligns with WAC.  Update not currently a priority. Accountability Policy PCD

39

Develop community budget reporting Deferred Accountability Policy FIN

38

Work with the Council to implement
changes to Ethics Program

Deferred Deferred pending further direction from the Council. Accountability Policy Exec

305

Country Club Road Reconstruction Active Design contract award to Council for consideration of approval in Q4
2022.

Accountability Capital PW

306 Hawley/Irene Sewer Upgrades Active Design and permitting in process; construction in 2023 Accountability Capital PW

307

Police/ Court Facility Replacement Project Active Construction started in Q2 2022; project currently on schedule. Accountability Capital PW

308

Pritchard Park Outfall Replacement Active Construction contract consideration of approval in Q4 2022; start
construction in Q4 2022.

Accountability Capital PW

309

Sands Avenue Well Rehabilitation Active Design complete; construction in 2023. Accountability Capital PW

62

Sunday Cove, Lovell, Wood, Wing Point
(SLoWW) sewer improvements

Active Design and permitting to be completed in 2023 Accountability Capital PW

114 Taylor Well Rehabilitation Active Design complete; construction in Q4 2022. Accountability Capital PW

310

Wastewater Treatment Plant Outfall
Replacement

Active Preliminary evaluation started Accountability Capital PW

53

Water and Sewer SCADA Upgrades Active Project construction underway Accountability Capital PW

60

Winslow Water Tank Replacement
Project

Active Design and permitting underway. Accountability Capital PW

79

Annual fleet and equipment procurement Active Project procurement underway and on schedule Accountability Capital PW

128

Chlorine Generator Replacement Complete Completed in Q2 Accountability Capital PW

126

Coordinate as needed with Kitsap County
transition to new Records Management
System (RMS)

Active ILA presented to Council in Q1 2022. Migration to the new RMS
underway.

Accountability Required POL

317

Review of Ward Boundaries Active Central, South, and North Ward boundaries must be evaluated based
on the most recent census data

Accountability Required PCD

311

Stormwater Code Update Complete Completed in Q2 Accountability Required PW

6
Q3 Update

September 30, 2022



Attachment
City Workplan

Sorted by Category
Project Driver

Status

x Project Status Notes Category Project Driver Dept

127

Coordinate with CJTC and WASPC to
achieve compliance with new I-940

Complete Training occurring to meet compliance. Policies have been updated to
meet requirements of recent legislative changes. Additional changes

Accountability Required POL

118

Small wireless facility ordinance Complete Accountability Required PCD

124

Implement closed captioning for City
Council meetings

Complete Equipment purchased.  Closed captioning is now available through
Zoom for all meetings.

Accountability Required IT

123

Establish franchise agreements with
utilities located in City right-of-way (e.g.,

Deferred Current priority is to renew existing franchises and then to determine
which other franchises to pursue. Work deferred pending staff

Accountability Required Exec

312

Wastewater Beneficial Re-use Study Active Preliminary findings to be presented to Council in Q4 2022 Accountability Operations PW

313 Wastewater Treatment Plant Capacity Active Final recommendations expected to be presented to Council in Q1 Accountability Operations PW

314

Water/Sewer Rate Study Active Recommendations to Council and UAC in Q1 2023 Accountability Operations PW

120

Negotiate Comcast Franchise Renewal Active Renewal expected by Q1 of 2023. Accountability Operations PW

121 PSE Franchise Renewal Process Active Negotiated franchise and partnership agreement underway; anticipate Accountability Operations PW
31 Stormwater System Plan Active Consultant work underway and on schedule Accountability Operations PW

109 Inventory System: Replace manual Active Review existing software to better identify any gaps in meeting Accountability Operations POL
201 City Intranet Project Active Intranet complete and useable by all staff. Accountability Operations IT
202 Downloadable GIS Maps Active Allow all GIS users to download existing maps. Accountability Operations IT
322 Laserfiche Upgrade Active Addition of Workflow, Forms, Archiving, Auditing Module Accountability Operations IT
323 MUNIS Upgrade/Cloud Migration Active Upgrading and migration to cloud-hosting Accountability Operations IT

203

O&M/Engineering Field Mapping Active Data collection will be done in the field and auto-update database. Accountability Operations IT

111

ARPA Grant compliance and claims Active The City received $7.061 million in two payments of $3.5 million in
June/July of 2021 and 2022

Accountability Operations FIN

110

FEMA Grant compliance and claims Active The City is in the process of submitting $200k for reimbursement
related to COVID-19 eligible expenses. Costs ongoing

Accountability Operations FIN

116

Develop and issue banking RFP Active The Finance Department is intending to seek proposals for new
banking services.

Accountability Operations FIN

315

Complete labor negotiations with
International Association of Machinists

Active Discussions to begin Q4 2022. Accountability Operations Exec

102

Develop racial equity toolkit Active Consultant-led process including training for staff is underway. Accountability Operations Exec

7
Q3 Update

September 30, 2022



Attachment
City Workplan

Sorted by Category
Project Driver

Status

x Project Status Notes Category Project Driver Dept

105

National Community Survey Active Council has selected custom questions.  Survey open in July and
August.  Reporting to be complete in September and October.

Accountability Operations Exec

318

2022 Annual Pavement Repairs Project Complete Project complete. Accountability Operations PW

319

American Public Works Association
Certification

Complete Certification received. Accountability Operations PW

78

Annual drainage program – construct Complete 2021 contract completed; 2022 project selection in Q3 Accountability Operations PW

199

Upgrade Shoretel Telephone System Complete Currently several versions behind. Accountability Operations IT

113

Support development services fee study Complete Update of building, planning and engineering fees. Last update was in
2007. Council briefings in September and December 2021.

Accountability Operations FIN

316

Complete labor negotiations with Police
Guild

Complete Contract approved by Council Accountability Operations Exec

106 Revise and update City real property Complete The Council adopted Resolution No. 2021-18 on December 14, 2021 Accountability Operations Exec
104 Complete disposition of designated Deferred Continuing to work with the parties to the IslandWood easement to Accountability Operations Exec
107 Website improvements Deferred Deferred due to staff capacity. Accountability Operations Exec
320 Annual Sidewalk Repair Project Deferred Work to proceed in 2023. Accountability Operations PW
321 Water System Business Plan Deferred Planning to commence in 2023 Accountability Operations PW

47 City Hall Security System Software Deferred System replacement planned for 2023. Accountability Operations PW

8
Q3 Update

September 30, 2022
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